

Columbia County Zoning Ordinance Update

ID	Proposed Timeline to Complete Update	Start	Finish	2010	2011												2012														
				Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep						
1	Zoning Ordinance Update	12/1/2010	10/30/2012																												
2	Task1.1 Town, Staff and Public Review of Public Review Document	12/7/2010	2/28/2011																												
3	Task 1.2 Town, Staff finalized maps for public hearing document	1/3/2011	3/31/2011																												
4	Task 1.3 Staff prepares document summarizing proposed changes for TAC	3/1/2011	3/16/2011																												
5	Task 1.4 TAC meets to review proposed changes and recommend changes to P&Z	3/23/2011	3/30/2011																												
6	Task 1.5 P&Z workshop to prepare public hearing draft	4/15/2011	4/15/2011																												
7	Task 1.6 Town review of public hearing draft	5/2/2011	6/1/2011																												
8	Task 1.7 P&Z Public Hearing	6/7/2011	6/7/2011																												
9	Task 1.8 P&Z prepares document for County Board Workshop	6/7/2011	6/15/2011																												
10	Task 1.9 County Board consideration of Ordinance	7/15/2011	7/15/2011																												
11	Town Board adoption of new zoning ordinance and map	7/25/2011	7/25/2012																												
12																															
13	Task 1.2 – is one month enough time for the more developed town to make their	12/1/2010	12/1/2010																												
14	Task 1.2 decisions regarding zoning districts, some towns would like until the end	12/1/2010	12/1/2010																												
15	Task 1.2 of April so the can have public comment.	12/1/2010	12/1/2010																												
16																															