

REDISTRICTING TIMELINE 2021

REDISTRICTING
COLUMBIA COUNTY, WI

PROJECT PHASE	STARTING	ENDING
RECEIVED CENSUS DATA	August 16	August 17
COUNTY DRAFTS TENTATIVE SUPERVISORY DISTRICT PLAN	August 18	September 14
COUNTY HOLDS PUBLIC HEARING & APPROVES TENTATIVE PLAN TO SEND TO MUNICIPALITIES	September 15	September 15
MUNICIPALITIES ADJUST WARD BOUNDARIES, HOLD PUBLIC HEARING & APPROVE RESOLUTION - MUST RETURN RESOLUTION APPROVING WARD BOUNDRIES TO COUNTY BY OCTOBER 18	September 16	October 18
COUNTY FINALIZES SUPERVISORY DISTRICT PLAN	October 19	November 1
COUNTY HOLDS PUBLIC HEARING & ADOPTS FINAL COUNTY PLAN TO SEND TO STATE	November 2	November 2
CLERKS PREPARE & PUBLISH TYPE A NOTICE FOR 2022 SPRING ELECTION	November 10	November 23

AUGUST							SEPTEMBER							OCTOBER							NOVEMBER						
M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S
						1			1	2	3	4	5					1	2	3	1	2	3	4	5	6	7
2	3	4	5	6	7	8	6	7	8	9	10	11	12	4	5	6	7	8	9	10	8	9	10	11	12	13	14
9	10	11	12	13	14	15	13	14	15	16	17	18	19	11	12	13	14	15	16	17	15	16	17	18	19	20	21
16	17	18	19	20	21	22	20	21	22	23	24	25	26	18	19	20	21	22	23	24	22	23	24	25	26	27	28
23	24	25	26	27	28	29	27	28	29	30				25	26	27	28	29	30	31	29	30					
30	31																										